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PART I – THE SCHEDULE 
 

SECTION B 
 

SUPPLIES OR SERVICES AND PRICES/COSTS 
 
B.1 TYPE OF CONTRACT - ITEMS BEING ACQUIRED 
 

This is a Cost-Plus-Incentive-Fee (CPIF) contract that includes cost and schedule 
performance incentives.  The contractor shall be responsible for planning, managing, 
integrating, and executing the work as described in Section C, Statement of Work 
(SOW).  The contractor shall furnish all personnel, facilities, equipment, supplies, and 
services (except as furnished by DOE) and otherwise do all the things necessary for 
performing in a safe, efficient, and effective manner.   

 
B.2 CONTRACT FUNDING PROFILE 
 

Subject to the availability of funds, the contract will be funded in accordance with the 
schedule provided below.  Such funds shall provide for all allowable and allocable costs 
incurred and fee for the indicated fiscal year.  Funds obligated to the contract are 
available until expended (i.e., uncosted funds carry forward to subsequent years).  It is 
anticipated that annual contract funding will be provided quarterly for an annual total in 
the amounts stated below.  Total first quarter funding will be available by December 31, 
each fiscal year.  The funding profile is based on a contract takeover of May 1, 2005, and 
contract completion at September 30, 2012.  
 
Cleanup Funding – As identified in the table below, Cleanup Funding represents 
funding available for all allowable and allocable costs and fee each fiscal year.  These 
costs do not include the cost of the ICP contract share of the current BBWI Defined 
Benefit Pension Plan for incumbent (grandfathered) employees and retirees sponsored by 
the INL contractor.  (See explanation and cost sharing provisions in H.21(b) clause 
entitled Pay and Benefits)   

 
Defined Benefit Pension Plan Funding – As identified in the table below, Defined 
Benefit Pension Plan Funding represents estimated funding the contractor shall use to 
reimburse the INL contractor for the ICP share of the current BBWI Defined Benefit 
Pension Plan for incumbent (grandfathered) employees and retirees.  Actual costs for the 
current BBWI Defined Benefit Pension Plan for incumbent (grandfathered) employees 
and retirees shall be on a cost-reimbursement basis outside of the Target Cost and Target 
Fee of the contract.  All other pension and welfare benefits costs pertaining to incumbent 
(grandfathered) employees, non-incumbent employees (new hires after contract takeover) 
and retirees, including costs of the defined contribution (investment) plan, post retirement 
medical benefits, and other pensions and benefits costs (including contractor 
administrative costs) shall be within the Cleanup Funding and within Target Cost and 
Target Fee. 
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($M) FY 

2005 
(5 mos.) 

FY 
2006 

FY 
2007 

FY 
2008 

FY 
2009

FY 
2010

FY 
2011 

FY 
2012 

Total 

Cleanup 
Funding* 

$227 $427 $414 $321 $307 $285 $287 $285 $2,553

Defined Benefit 
Pension Plan 
Funding 

   $10   $50     $50     $50  $50  $50  $50  $50 $360 

Total Contract 
Funding 

$237 $477 $464 $371 $357 $335 $337 $335 $2,913
 

 
* In light of the legal uncertainty, all work under paragraph C.2.4.3 and 

the stabilization and disposal of residual solids and the in-place closure 
of the tank farm per Section C.2.8.1 shall require specific authorization 
by DOE. 

 
Variances in Defined Benefit Pension Plan Funding Balances - To the extent that 
actual costs for the incumbent (grandfathered) employees and retirees of the current 
BBWI Defined Benefit Pension Plan exceed the funding earmarked above, for a given 
year, the contractor may pursue a Request for Equitable Adjustment.  Similarly, to the 
extent that such costs are less than the funding earmarked above, for a given year, DOE 
and the contractor will enter into good faith negotiations to accelerate the scope of work 
or add additional work as per B.4(d) with any available funding.  To facilitate analysis 
and development of options, the contractor shall provide timely forecasts of current and 
future years’ Defined Benefit Pension Plan cost estimates. 
 
Pre-Contract Accrued Employee Leave – Funding in the amount of $13,079,610.57 is 
provided as out of target funding for previous M&O employee earned but unpaid 
vacation balances prior to the contract start date.  The contractor is authorized to invoice 
the DOE only when the employee accrued vacation balance in the accounting records is 
below the original stated value of $13,079,610.57, less any invoiced amounts.  The 
contractor shall submit a separate invoice for payment of this vacation balance usage and 
follow the same submittal schedule (and terms) as identified in G.5. 

 
B.3 TOTAL CONTRACT TARGET COST, FEE, AND COMPLETION DATE 
 

(a) The target cost is $2,378,000,000 and target fee is $175,000,000.  The total 
contract target cost and target fee are based on the contract completion date of 
September 30, 2012.  (The total proposed contract Target Cost and Target Fee 
shall not exceed the funding limits specified in Section B.2 – Cleanup Funding, 
on either an annual or total basis) 

 
(b) The costs for transition activities, as defined in Section F.4, are $4,512,546.  

There will be no fee for the transition period.  Transition costs are excluded from 
the total contract target cost and are excluded from the funding profile in Section 

A009 
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B.2.  (The costs for transition activities shall not exceed the contractor’s proposed 
cost or $8 Million, whichever is less.) 

 
(c) The costs of the current BBWI Defined Benefit Pension Plan for incumbent 

(grandfathered) employees and retirees are $360,000,000.00.  These costs, as 
identified in Section B.2, are excluded from the total contract target cost and 
target fee.  There will be no fee paid on these costs. 

 
 
B.4 INCENTIVE FEE 

 
 (a)  Cost Incentive 

 
The following cost incentive structure is established in association with a 
completion date of September 30, 2012: 

 
Target Fee: $175,000,000  (7.36% of target cost) 
 
Maximum Fee: $310,000,000 (Maximum Fee must not exceed 15% of 

target cost) 
 
Minimum Fee: $0.00     
 
Fee Calculation: The fee payable under this contract shall be the target fee 

increased by thirty (30) cents for every dollar that the total 
allowable cost is less than the target cost or decreased by 
thirty (30) cents for every dollar that the total allowable 
cost exceeds the target cost as specified in FAR 52.216-10 
and subject to the maximum fee limitation above. 

 
(b) Fee Limitation 

 
There will be a single fee pool under this contract.  The total fee, allowable to the 
prime contractor and all of its members in a joint venture or limited liability 
company and/or subcontractors proposed and considered a part of this contract 
selection, shall not exceed the maximum fee specified in B.4(a). 
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(c) Schedule Incentive 
The target cost to complete the scope of work included in Section C by September 
30, 2012, will equal the Budgeted Cost of Work Scheduled (BCWS) in the Idaho 
Cleanup Project (ICP) baseline per Section H.1 for the contract period.  Any fee 
earned pursuant to the cost incentive structure set forth in B.4(a) above, shall be 
reduced by $5.0 Million for every 1.0% negative schedule variance realized 
against the target cost (total BCWS through September 2012), down to zero 
dollars.  For variances less than a full percentage point, the amount of fee lost will 
be determined using straight-line interpolation. 

 
(d) The Government reserves the right to require the contractor to perform additional 

work scope defined in Section C.8.  If the cleanup scope of work defined in 
Sections C.1 through C.7 is accomplished earlier than September 30, 2012, and 
additional funding is available (either the target cost has not been reached or new 
funds are made available), DOE will add work scope to be completed by 
September 30, 2012.  The additional work to be performed, the estimated costs, 
and the associated fee will be negotiated and the contract will be modified prior to 
the contractor commencing any such work.  Funding must be available to cover 
the costs and negotiated fee for any additional work scope.  Fee earned as a result 
of completion of additional work scope will not be subject to the Maximum Fee 
limit stipulated in B.4(a) above. 

 
(e) The Government reserves the right to have any of the work contemplated by 

Section C, Statement of Work, of this contract performed by another contractor or 
to have the work performed by Government employees.  If the Contracting 
Officer withdraws the work, the contractor agrees to fully cooperate with the new 
performing entity and to provide transition support as required.  Notwithstanding 
the clause entitled “Obligation of Funds” in Section B.9, the Contracting Officer 
may unilaterally deobligate funding associated with any such withdrawal of work.  
Target Cost and Target Fee reductions will be negotiated at the time the work is 
withdrawn consistent with ICP baseline costs and target fee percentages, and the 
contract modified accordingly.  

 
B.5 ITEMS NOT INCLUDED IN TARGET COST 
 

The following items are not included in the Target Cost of this contract.  These activities 
are not included in the EM Funding Profile in Section B.2 (as listed in Section C.11).  
Separate funding will be provided if DOE authorizes such activities. 
 
(a) Waste disposal services that the contractor may provide to the INL contractor or 

other tenant contractors on a cost reimbursable basis such as hazardous waste 
disposal, low-level waste disposal post Subsurface Disposal Area (SDA) closure, 
and mixed low-level waste disposal.  Such services include sampling, 
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characterization, storage, treatment, packaging, transportation, administrative or 
technical support, and off-site disposal. 

 
(b)Three Mile Island (TMI) II Independent Spent Fuel Storage Installation (ISFSI) 

operations and maintenance 
 
(c)Fort St. Vrain ISFSI operations and maintenance 

 
(d)Fuel receipts or transfers of non-EM owned Spent Nuclear Fuel (SNF), including: 

(1)Transfers of Navy SNF to Naval Reactors Facility (NRF) 
(2)Transfers of EBR II fuel  
(3)Subsequent transfer out of CPP-666 of ATR SNF received after FY 2005. 

  
(e)Receipts and unloading of Foreign Research Reactor (FRR) SNF casks, including 

shipping costs of FRR SNF from non-paying countries 
 
(f)Receipts and unloading of Domestic Research Reactor (DRR) SNF casks 

 
(g)Performing chemical analysis of transuranic waste samples for other EM and non-EM 

entities 
 

(h)The Federal portion of any claim paid under Part B of the Energy Employees 
Occupational Illness Compensation Program Act (EEOICPA). 
Workers Compensation costs and EEOICPA administrative costs, including 
tracking, reporting, processing, and reviewing claims, are included in Target 
Cost. 

 
(i)Disposal, or support for disposal, of transuranic waste, alpha-contaminated low-level 

waste and other waste stored in an above ground berm or in RCRA compliant 
storage buildings (known as Type 2 Modules) located at the Radioactive Waste 
Management Complex (RWMC) 

 
(j)Miscellaneous work requested of the ICP contractor via Purchase Orders (PO)  
(k)Contract pension and benefit costs incurred after September 30, 2012.  Contractor 

responsibilities for post-contract pension and benefit plans are defined in Section 
H.21. 

 
(l)Geographic Information System (GIS) work for the State of Idaho 

 
(m)Support to SNFDSP Contract 

 
(n)Other Contractor support to DOE 
(o)(b) LT SNF Support 

M006

A004 

A012

A012

A014 
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The following items are not included in the Target Cost of this contract.  These activities are not included in the EM Funding Profile in Section B.2 
(as listed in Section C.11).  Separate funding will be provided if DOE authorizes such activities. 
 
The Activities will be performed in accordance with CH2M♦WG Idaho, LLC’s (CWI’s) submittal of B.5 Scope/BCP Supporting Information, dated 
January 18, 2006, as negotiated. 
 
A summary of the estimated cost and fixed fee for each activity is as follows: 
 

Activity  FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 Total 
 
(a) Waste disposal services that the 
contractor may provide to the INL 
contractor or other tenant 
contractors on a cost reimbursable 
basis such as hazardous waste 
disposal, low-level waste disposal 
post Subsurface Disposal Area 
(SDA) closure, and mixed low-
level waste disposal.  Such services 
include sampling, characterization, 
storage, treatment, packaging, 
transportation, administrative or 
technical support, and off-site 
disposal.  N/A* N/A* N/A* N/A* N/A* N/A* N/A* N/A* N/A* 
 
(b) Three Mile Island (TMI) II 
Independent Spent Fuel Storage 
Installation (ISFSI) operations and 
maintenance  (T.M.02.01.01) 

Estimated Cost 
Fixed Fee 

Total CPFF 

$     355,711 
$       23,121 
$     378,832 

$  1,273,224 
$       82,760 
$  1,355,984       

$  1,628,935 
$     105,881 
$  1,734,816 

 
(c) Fort St. Vrain ISFSI operations 
and maintenance  (T.M.02.01.01) 

Estimated Cost 
Fixed Fee 

Total CPFF 

$  1,258,889 
$       81,828 
$  1,340,717 

$  4,198,512 
$     272,903 
$  4,471,415       

$  5,457,401 
$     354,731 
$  5,812,132 

Mod M017 
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Activity  FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 Total 
 
(d) Fuel receipts or transfers of 
non-EM owned Spent Nuclear Fuel 
(SNF), including: 

i. Transfers of Navy SNF to 
Naval Reactors Facility 
(NRF) 

ii. Transfers of EBR II fuel 
iii. Subsequent transfer out of 

CPP-666 of ATR SNF 
received after FY 2005. 

Estimated Cost 
Fixed Fee 

Total CPFF 

N/A 
N/A 
N/A 

$      TBD** 
$      TBD** 
$      TBD**       

$         TBD** 
$         TBD** 
$         TBD** 

 
(e) Receipts and unloading of 
Foreign Research Reactor (FRR) 
SNF casks, including shipping 
costs of FRR SNF from non-paying 
countries.  (T.M.04.01.01) 

Estimated Cost 
Fixed Fee 

Total CPFF 

$       49,000 
$         3,185 
$       52,185 

$     936,250 
$       60,856 
$     997,106       

$     985,250 
$       64,041 
$  1,049,291 

 
(f) Receipts and unloading of 
Domestic Research Reactor (DRR) 
SNF casks  (T.M.04.01.01). 

Estimated Cost 
Fixed Fee 

Total CPFF 

$     339,000 
$       22,035 
$     361,035 

$  1,575,100 
$     120,161 
$  1,695,261       

$  1,914,100 
$     142,196 
$  2,056,296 

 
(g) Performing chemical analysis of 
transuranic waste samples for other 
EM and non-EM entities.  N/A* N/A* N/A* N/A* N/A* N/A* N/A* N/A* N/A* 
 
(h) The Federal portion of any 
claim paid under Part B of the 
Energy Employees Occupational 
Illness Compensation Program Act 
(EEOICPA). 

 
Workers Compensation costs and 
EEOICPA administrative costs, 
including tracking, reporting, 
processing, and reviewing claims, 
are included in Target Cost.   N/A* N/A* N/A* N/A* N/A* N/A* N/A* N/A* N/A* 
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Activity  FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 Total 
 
(i) Disposal, or support for 
disposal, of transuranic waste, 
alpha-contaminated low-level waste 
and other waste stored in an above 
ground berm or in RCRA 
compliant storage buildings (known 
as Type 2 Modules) located at the 
Radioactive Waste Management 
Complex (RWMC).  N/A* N/A* N/A* N/A* N/A* N/A* N/A* N/A* N/A* 
 
(j) Miscellaneous work requested of 
the ICP contractor via Purchase 
Orders (PO).  N/A* N/A* N/A* N/A* N/A* N/A* N/A* N/A* N/A* 
 
(k) Contract pension and benefit 
costs incurred after September 30, 
2012.  Contractor responsibilities 
for post-contract pension and 
benefit plans are defined in Section 
H.21.  N/A* N/A* N/A* N/A* N/A* N/A* N/A* N/A* N/A* 
 
(l) Geographic Information System 
(GIS) work for the State of Idaho. 

Estimated Cost 
Fixed Fee 

Total CPFF 

$       10,000 
$           N/A 
$       10,000 

N/A* 
N/A* 
N/A*       

$        10,000 
$            N/A 
$        10,000 

 
 
(m) Support to SNFDSP Contract.  
(T.M.03.01.01) 

Estimated Cost 
Fixed Fee 

Total CPFF 

$       49,400 
$         3,636 
$       53,036 

$       97,789 
$         7,197 
$     104,986       

$      147,189 
$        10,833 
$      158,022 
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Activity  FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 Total 
 
(n) Other Contractor support to 
DOE: 
 
 

1. IT Support.  (T.L.01.01.01) 
 
 
2. Records Management 

Support  (T.P.04.01.01) 
 
 
3. Direct Canister Study  

(T.M.03.01.04) 
 
 
 
4. CPP-651  (P.1.06.03.01) 

 
 
 

Estimated Cost 
Fixed Fee 

Total CPFF 
 

Estimated Cost 
Fixed Fee 

Total CPFF 
 

Estimated Cost 
Fixed Fee 

Total CPFF 
 

Estimated Cost 
Fixed Fee 

Total CPFF 

N/A 
N/A 
N/A 

 
N/A 
N/A 
N/A 

 
N/A 
N/A 
N/A 

 
N/A 
N/A 
N/A 

$     640,929 
$         3,081 
$     644,010 

 
$     135,082 
$            650 
$     135,732 

 
$     250,000 
$       18,400 
$     268,400 

 
$       95,000 
$         6,992 
$     101,992       

$     640,929 
$         3,081 
$     644,010 

 
$     135,082 
$            650 
$     135,732 

 
$     250,000 
$       18,400 
$     268,400 

 
$       95,000 
$         6,992 
$     101,992 

 
 
(o) LT SNF Support.  
(T.M.03.01.04) 

Estimated Cost 
Fixed Fee 

Total CPFF 

$     587,712 
$       43,256 
$     630,968 

$  1,025,000 
$       75,440 
$  1,100,440       

$  1,612,712 
$     118,696 
$  1,731,408 

 
Total Estimated Cost 

Total Fee 
Total CPFF 

$  2,649,712 
$     177,060 
$  2,826,772 

$10,226,886 
$     648,440 
$10,875,326       

$12,876,598 
$     825,500 
$13,702,098 
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B.6 FEE PAYMENT SCHEDULE AND ADJUSTMENTS 

 
(a) Scheduled Provisional Fee Payments will be made quarterly and will be 

calculated as follows: 
 
  Provisional Fee Payment  =     Target Fee  x   0.75        

                             29.67 
 

The first two provisional fee payments, covering the period May 1, 2005 through 
September 30, 2005, will not be adjusted.  Subsequent quarterly fee payments 
may be adjusted based on the evaluation criteria identified below. 

 
 (b) Provisional Quarterly Fee Payment Adjustments and Reductions  
  

 The Contracting Officer (CO) may adjust the provisional quarterly fee payment 
based on the validated cost and schedule variance and the status of the major 
milestones described in Section H.1(b)(4), and information contained in the Semi-
Annual Critical Analysis described in Section H.1(c)(2).  In determining the 
appropriate adjustments to the provisional fee payment, the CO will use the 
following earned value definitions: 
 
(1) Cost Variance (%) is equal to the [(Budgeted Cost of Work Performed 

minus the Actual Cost of Work Performed) divided by Budgeted Cost of 
Work Performed] times 100. 
 

(2) Schedule Variance (%) is equal to the [(Budgeted Cost of Work 
Performed minus the Budgeted Cost of Work Scheduled) divided by 
Budgeted Cost of Work Scheduled] times 100. 
 

Based on the evaluation factors above, if it is determined the contractor will earn 
less than Target Fee, the CO may adjust the provisional quarterly fee payment 
downward proportionally, to a minimum of zero.  If it is determined the 
contractor will earn above Target Fee, the CO may adjust the provisional 
quarterly fee payment upward proportionally, to the (Maximum Fee x 
0.75)/29.67. 

 
(c) Earned Fee 
 

Earned Fee is a conversion from Provisional Fee to Earned Fee and will be 
included in the final fee determination.  Earned Fee will be recognized for 
physical completion of the Statement of Work (SOW) elements identified in the 
table below, less any adjustments stemming from Conditional Payment of Fee 
B.6(d).  The total of all Earned Fee payments will not exceed 35% of the total 
Target Fee established at the time of contract award.   
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Activity % Target Fee 

Completion of TAN scope (C.4) 2.5 
Completion of TRA scope (C.5) 2.0 
Completion of PBF scope (C.6) 1.5 
Completion of stored RH-TRU scope (C.3.5.1) 2.0 
Completion of nuclear materials scope (C.2.6, C.5.4) 1.5 
Completion of EM owned SNF transfers (C.2.7.1, C.5.6) 1.5 
Completion of construction of SBW treatment facility (C.2.4.3) 2.0 
Hot startup of SBW treatment facility (C.2.4.3) 1.5 
Completion of SBW Scope (C.2.4.3) 1.0 
Completion of WAG 7 Retrieval Area #1 (C.3.4) 2.0 
Completion of WAG 7 Retrieval Area #2 (C.3.4) 2.0 
Completion of WAG 7 Retrieval Area #3 (C.3.4) 2.0 
Completion of WAG 7 Retrieval Area #4 (C.3.4) 2.0 
Completion of WAG 7 Retrieval Area #5 (C.3.4) 2.0 
Completion of WAG 7 Retrieval Area #6 (C.3.4) 2.0 
Completion of WAG 7 Retrieval Area #7 (C.3.4) 2.0 
Closure of seven (300,000 gal capacity) HLW tanks and vaults 
(C.2.8.1) 

3.0 

Completion of contract end states for CPP-601, CPP-640, CPP-603 
(basins), and CPP-648 (sludge tanks and control house) (C.2.1.2) 

2.5 

Potential Earned Fee Total (Percentage of Target Fee) 35.0 
 

(d) Conditional Payment of Fee  
 
 Based on the importance DOE places on the contractor’s or contractor employees’ 

compliance with the terms and conditions of this contract relating to environment, 
safety and health (ES&H) (which includes worker safety and health and 
performance under an approved Integrated Safety Management System (ISMS)) 
and the safeguarding of restricted data and other classified information, fee 
determinations are subject to unilateral reductions.  See DEAR 952.223-76 
Conditional Payment of Fee or Profit – Safeguarding Restricted Data and Other 
Classified Information and Protection of Worker Safety and Health included as 
Section I.141. 

 
 If a TRU waste shipment is not made in accordance with the agreed-upon 

schedule with the DOE Carlsbad Field Office per Section H.4, because of action 
or inaction on the part of the contractor, fee determinations are subject to a 
unilateral reduction of up to $12,500 for each missed shipment. 

 
 
 
 (e) Termination 
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 If this contract is terminated in its entirety, fee shall be payable to the contractor 
consistent with the FAR clauses 52.249-6 “Termination-Cost Reimbursement” 
and 52.216-10 “Incentive Fee” incorporated in Section I of this contract.   
Nothing in this paragraph shall limit or restrict the application of the clause 
entitled “Termination-Cost Reimbursement.”   

 
B.7 FINAL FEE DETERMINATION  
 

(a) The final fee determination will be calculated by the CO.  The final fee 
determination will be based on the total actual cost and the schedule variance 
described in B.4(c) on the completion date of September 30, 2012, excluding any 
additional work scope added to the contract per Section C.8.  The final fee 
payment will be the difference between the final fee determination amount minus 
the provisional and earned fee payments made during the contract period as 
adjusted by conditional payment of fee provisions per Section B.6(d) of the 
contract. 

 
(b) When calculating the total actual cost for the final fee determination, the total 

allowable costs will exclude the actual costs of the current BBWI Defined Benefit 
Pension Plan for incumbent (grandfathered) employees and retirees and the costs 
for transition activities. 

 
(c) If the sum of quarterly provisional fee payments and earned fee payments made 

during the period of the contract is greater than the overall fee that is calculated 
by the CO in his/her final fee determination, the contractor shall reimburse the 
amount of fee already paid that is greater than that earned and shall pay interest to 
DOE in accordance with the prevailing Treasury rate(s) in effect at the time the 
payments were made. 

 
B.8 STATEMENT OF COMMITMENT 
 

The DOE and the contractor recognize the accelerated cleanup is a cooperative 
undertaking that requires both parties to seek innovative approaches to achieve the end 
objective.  Streamlining processes and eliminating non-value-added requirements are 
critical to accomplishing accelerated cleanup.  Both parties agree through the term of this 
contract to use their best efforts and to cooperate in seeking the reduction of non-value-
added requirements and processes that impede progress.  

 
B.9 OBLIGATION OF FUNDS 
 
 Total funds in the amount of $(TBDsee current Detailed Funding Profile) are obligated 

herewith and made available for payment of allowable costs and fee earned from the 
effective date of this contract through contract completion pursuant to the FAR Clause 
52.232-22, entitled “Limitation of Funds.” 

  
 Amount Mod 

A020 
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Funds Obligated by Contract Award $                       0.00 A000 
Funds Obligated by Modification A001 $         4,512,546.00 A001 
Funds Obligated by Modification A002 $         1,550,000.00 A002 
Funds Obligated by Modification A003 $     183,094,026.00 A003 
Funds Obligated by Modification A004 $       12,896,614.00 A004 
Funds Obligated by Modification A007 $     107,153,728.00 A007 
Funds Obligated by Modification A008 $         1,064,913.03 A008 
Funds Obligated by Modification A009 $       13,079,610.57 A009 
Funds Obligated by Modification A012 $       23,539,777.49 A012 
Funds Obligated by Modification A014 $       55,100,000.00 A014 
Funds Obligated by Modification A015 $              50,000.00 A015 
Funds Obligated by Modification A016 $       34,270,392.00 A016 
Funds Obligated by Modification A018 $     359,371,818.08 A018 
Funds Obligated by Modification A020 ($        5,420,443.19) A020 

Total Funds Obligated $     790,262,981.98  
 
 
B.10 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK 

(CHANGES TO TARGET COST AND TARGET FEE) 
 
Changes that may affect the Target Cost will be as follows: 
 
(a) Changes Beyond Contractor Control:  When work under this contract is changed 

that is not directly attributable to contractor actions or inactions, equitable 
adjustments to Section B, Target Cost, and corresponding Target and Maximum 
Fees, may be made, in accordance with the changes clause.  Examples of these 
actions/events are provided in Table B.1.  These examples are not meant to be a 
complete listing of all possible events, but represent major types of events in each 
category. 

 
The contractor shall have a one-time opportunity to identify any material 
differences in the actual status of completed work compared to the projected 
status established in the RFP, and notify the Contracting Officer of such 
differences within 30 days after contract takeover.  The DOE will independently 
evaluate this status.  The contractor/DOE evaluations may result in changes to the 
Statement of Work (increases or decreases) and a Request for Equitable 
Adjustment that would adjust Target Cost and Target and Maximum Fees 
commensurately for status of completed work. 

 
(b) Changes for which the Contractor is Accountable:  When work under this contact 

is changed as a direct result of contactor actions or inactions, or as a result of the 
contractor’s failure to adequately manage project or technical risks, the 
Government will not negotiate changes, and the contractor agrees that these 
changes shall not constitute a change to the Section B Target Cost and 
corresponding Target and Maximum Fees.  Such changes will be maintained as a 
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variance to the ICP Project Baseline, as defined in Section H.1 (the costs may be 
allowable, but the Target Cost and corresponding Target and Maximum Fees will 
not change).  Examples of these actions/events are provided in Table B.2.  These 
examples are not meant to be a complete listing of all possible events or all 
categories of events, but represent types of events in each category. 
  

Any changes to (a) and (b) above, will not result in a change to the contract completion 
date. 

 
Table B.1 – Changes Beyond Contractor Control  

DOE directed new work (within the general scope of the contract) or new regulatory 
requirements 
DOE or regulator-initiated changes to an approved Record of Decision (ROD) resulting in a 20% 
or more increase to the contractor’s original baseline estimate for the ROD’s implementation. 
Reduced funding by the Government below the levels identified in Section B.2  
Contaminated soil requiring excavation exceeds 453,000 cubic yards (excluding WAG 7 
retrievals) 
Litigation costs in excess of $5 Million per year for existing lawsuits and other litigation matters 
assigned to the contractor by DOE under Section H.11 
DOE direction to treat SBW as HLW versus TRU 
 

Table B.2 – Changes for which the Contractor is Accountable 
ES&H Violations or accidents by the contractor or subcontractor, including work stoppage, 
consequential investigations and impacts 
Fines and penalties imposed by DOE, or any other regulatory agency, if the behavior for which 
the contractor is being penalized occurred during the course of the contract, including ongoing 
harm resulting from the contractor’s inaction regarding known pre-existing conditions identified 
according to DEAR 970.5231-4. 
Changes in mandatory or Other Site Services costs renegotiated by the contractor 
Increased cost and/or schedule for regulatory agency approved end states that differ from the 
contractor-proposed end states for high risk facilities disposition and for CERCLA remediations 
(without currently approved RODs) 
Failure to eliminate, avoid, or mitigate risks as required in Section H.2 through use of cost or 
schedule contingency in its target cost.  This includes inadequate or poorly developed basis of 
estimates for all work scope 
All other pension and welfare benefits costs pertaining to incumbent (grandfathered) employees, 
non-incumbent employees (new hires after contract takeover) and retirees, including costs of the 
defined contribution (investment) plan, post-retirement medical benefits, and other pensions and 
benefits costs (including contractor administrative costs), except for the actual costs of the 
current BBWI Defined Benefit Pension Plan for incumbent (grandfathered) employees and 
retirees 
Litigation arising during the contract term for matters within the contractor’s control  
Employee severance cost 
 


